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Agenda

s Naval Research Lab

€ FRIDAY, October 31 (5050 Thermal Conf. Rm.)

“ Program Overview & Status

» Program Intro
Explanation of CDE
Explanation of PDA

» Program status
Risk reduction activities to date
Parts delivery issues

» Org chart

Overview - 2

SwWALES
AEROSPACE

GLAST CDE MRR — October 31, 2003
(all times EST)
Johnson 9:30



Agenda (cont.) SWALES

7 Naval Research Lab AEROSPACE
I GLAST CDE MRR — October 31, 2003
* Manufacturing Readiness — PDA Virmani 10:00 — 10:30

» Requirements and Documentation Status
» Materials and Manufacturing Flow

» Handling & shipping

» Risk Reduction Activities

» Parts and Tooling status

% Manufacturing & Test Requirements - CDE Grove 10:30-11:30
» Design Concept & Drivers
» Development Program
» Requirements
» Test Readiness
Quialification testing
Acceptance testing

«* Lunch 11:30 —12:00

Overview - 3



Agenda (cont.)
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* Manufacturing Readiness - CDE
» Drawing and Documentation Status
» Manufacturing Flow
» Risk Reduction Activities
» Tooling status
» Parts status
» Handling & shipping

s Summary

Overview - 4
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Haggerty 12:00 —1:30

Johnson 1:30-1:45



